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Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE - Elkhart, Indiana
PROJECT NOTES Preliminary Estimate TITLE PAGE 2

PROJECT MARKUPS:

Fencing

Site Inv

Qtr Mon

LTM 3-10

LTM 11-20

LTM 21-30

i

i

1

7

17

27

SIOH markup - 0%

Contractor markup - 16.15%, covers contractor's overhead, profit, home office
expences, and bond.

Years Escallation Contingencies

1.26% 5%

1.26% 10%

3.49% 10%

17.30% 5%

39.30% 5%

61.30% 5%

Escallation based on Tri-Service Indexes with a 2.2% inflation per year for
projecting beyond 2001.

Soil Contamination Investigation

Soil contamination investigation of 15 locations with excavations to six
foot and three samples per location. Analytical testing of each sample for
SVOC, metals, PCB/pesticides, and VOC.

Quarterly Monitoring - 2 years

Quarterly ground water monitoring of 23 wells per sampling event, testing for
VOC, SNA, PCB/Pesticide, and Metals/Cyanide.

Air monitoring is bimonthly for the first year then quarterly for the second
year. Air monitoring tests six air monitoring wells for soil gas using
portable air monitoring equipment. Six in-home tests are taken using 24 hour
sampling canisters which are sent to a lab to be tested for vinyl chloride.

Long Term Monitoring (LTM) - 28 years

Ground water monitoring of 23 wells per sampling event, using the same
analytical tests as outlined in the quarterly monitoring.

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95
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Air monitoring has the same sampling as the quarterly air monitoring and the
testing frequency is the same as the ground water monitoring.

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996
Eff. Date 04/12/96

U.S. Army Corps of Engineers
PROJECT RV77S3: HIMCO DUMP SUPERFUNO SITE - Elkhart, Indiana

Preliminary Estimate
** PROJECT OWNER SUMMARY - LEVEL 3 **

TIME 08:35:21

SUMMARY PAGE 1

QUANTITY

1

1.

1.
1.

1.

1.
1.
1.

1.

1.
1.
1.
1.
1.
1.

1.

1.
1.
1.
1.

1.

1.
1.
1.
1.

HIMCO Rod-A Elements

UOM CONTRACT ESCALATN SIOH CONTINGN TOTAL COST UNIT COST

1 Security Fencing

1. 1
1. 2

TOTAL

Chainlink Fencing, 8'
Gates

Security Fencing

9500
4

1

.00

.00

.00

LF
EA

EA

56,918
1,978

58,896

720
25

745

0
0

0

2,882
100

2,982

60,519
2,104

62,623

6.37
525.90

62623.06

2 Soil Contamination Investigation

2. 1
2. 2
2. 3

TOTAL

Site Investigation
Analytical Testing
Reports

Soil Contamination Investigation

15
45
1

1

.00

.00

.00

.00

EA
EA
EA

EA

2,307
50,975
7,090

60,372

29
645
90

763

0
0
0

0

234
5,162
718

6,114

2,570
56,782
7,897

67,249

171.32
1261.81
7897.28

67248.68

3 Quarterly Monitoring - 2 years

3. 1
3. 2
3. 3
3. 4
3. 5
3.10

TOTAL

GU Field Sampling
GU Analytical Testing
Reports
Air Monitoring
GW Monitoring Wells, 2" Dia.
Air Monitoring Wells, 1" Dia.

Quarterly Monitoring - 2 years

8
8
10
10
4
6

2

.00

.00

.00

.00

.00

.00

.00

EA
EA
EA
EA
EA
EA

YRS

3,412
287,373
16,749
19,340
22,976
7,429

357,279

119
10,030

585
675
802
259

12,470

0
0
0
0
0
0

0

353
29,740
1,733
2,001
2,378
769

36,975

3,884
327,143
19,067
22,016
26,155
8,457

406,723

485.54
40892.90
1906.72
2201.60
6538.86
1409.48

203361.51

4 LTM - 3 to 10 years

4. 1
4. 2
4. 3
4. 4

TOTAL

GW Field Sampling
GU Analytical Testing
Reports
Air Monitoring

LTM - 3 to 10 years

16
16
16
16

8

.00

.00

.00

.00

.00

EA
EA
EA
EA

YRS

6,824
574,746
24,554
26,885

633,009

1,181
99,431
4,248
4,651

109,511

0
0
0
0

0

400
33,709
1,440
1,577

37,126

8,405
707,886
30,242
33,112

779,646

525.32
44242.89
1890.12
2069.53

97455.72

5 LTM - 11 to 20 years

5. 1
5. 2
5. 3
5. 4

GU Field Sampling
GW Analytical Testing
Reports
Air Monitoring

20
20
20
20

.00

.00

.00

.00

EA
EA
EA
EA

8,530
718,433
30,692
33,606

3,352
282,344
12,062
13,207

0
0
0
0

594
50,039
2,138
2,341

12,477
1,050,816
44,892
49,154

623.85
52540.79
2244.61
2457.68

TOTAL LTM - 11 to 20 years 10.00 YRS 791,261 310,966 55,111 1,157,339 115733.86

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996
Eff. Date 04/12/96

U.S. Army Corps of Engineers
PROJECT RV7783: HIMCO DUMP SUPERFUNO SITE - Elkhart, Indiana

Preliminary Estimate
** PROJECT OWNER SUMMARY - LEVEL 3 **

TIME 08:35:21

SUMMARY PAGE 2

QUANTITY UOM CONTRACT ESCALATN SIOH CONTINGN TOTAL COST UNIT COST

1.6 LTM - 21 to 30 years

1. 6. 1 GW Field Sampling
1. 6. 2 GW Analytical Testing
1. 6. 3 Reports
1. 6. 4 Air Monitoring

TOTAL LTM - 21 to 30 years

TOTAL HIMCO Rod-A Elements

TOTAL HIMCO DUMP SUPERFUND SITE

20.00 EA 8,530 5,229
20.00 EA 718,433 440,399
20.00 EA 30,692 18,814
20.00 EA 33,606 20,600

10.00 YRS 791,261 485,043

1.00 EA 2,692,079 919,497

1.00 EA 2,692,079 919,497

0 688 14,447 722.37
0 57,942 1,216,774 60838.69
0 2,475 51,982 2599.11
0 2,710 56,916 2845.82

0 63,815 1,340,120 134012.00

0 202,123 3,813,699 3813699

0 202,123 3,813,699 3813699

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



tlAY-28-96 TliE 14:09 CtKRC-ED-C OMAHA. "" A V k'i^rAX NU P, 07

TIM 28 May 1996
Eff. Date 04/12/96

U.S. Army Corps of Engineer*
PROJECT KV77M: HIMCO DUMP StPgRFUND SITE - Elkhert, Indiana

Revised Preliminary Estimate
** PROJECT INDIRECT SUMMARY • LEVEL 3 **

TIME 13:55:22

PMSI 3

1

1.

1.
^

1.

1.
1.
1.

1.

1.
1.
1.
1,
1.
1.

1.

1.
1.
1.
1.

1.

1.
1.
1.
1.

HIMCO Rod- A Elements

QUANTITY UOM DIRECT OVERHEAD PROF I T HOE OFF BOND TOTAL COST UNIT COST

1 Security Fencing

1. 1
1. 2

TOTAL

Cheinlink Fencing, 8'
Gates

Security Fencing

950C.OO
4.00

1.00

LF
EA

EA

49,005
1,703

50,708

2,450
85

2,535

3,525
123

1,647

1,374
48

1,422

564
20

583

56,918
1,978

58,896

5.99
494,60

58896.24

2 Soil Contamination Investigation

2. 1
2. 2
Z. 3

TOTAL

Site Investigation
Analytical Testing
Reports

Soil Contamination Invest! gat

15.00
45.00

1.00

1.00

EA
EA

EA

6A

1,986
43, SM
6,104

51,979

99
2,194

305

Z.599

143
3,157

439

3,739

56
1,231

171

1.458

23
505
70

598

2,307
50,975
7,090

60,572

153.80
1132.78
7089.69

60371.74

3 Quarterly Monitoring - 2 years

3. 1
3. 2
3. 3
3. 4
3. 5
3.10

TOTAL

GW Field Sampling
SW Analytical resting
Reports
Air Monitoring
SW Monitoring Uells, 2" Die.
Air Monitoring tfeUs. 1" Dia.

Quarterly Monitoring • 2 year

3.00
8.00

10.00
10.00
4.00
6.00

2.00

EA
EA

EA
EA
EA
EA

YRS

2,938
247,421
14.421
16,651
19,782
6,396

307,608

147
12,371

721
333
989
320

15,380

211
17,796
1,037
1,198
1,423

460

22,125

82
6,940

404
467
555
179

8.628

34
2,045

166
191
227
74

3,537

3,412
287,373
16,749
19,340
22,976
7,429

357,279

426.52
35921 .65
1674.93
1933.96
5743.95
1238.13

178639.34

4 LTH - 3 to 10 years

4. 1

4. 2
4. 3
4. 4

TOTAL

SU Field sailing
GW Analytical Testing
Reports
Air Monitoring

LTH - 3 to 10 year*

16.00
16.00
16.00
16.00

8.00

EA
EA
EA
EA

YRS

5,876
494,843
21,140
23,147

545,006

294
24,742

1,057
1,157

27,250

*«.
35,592
1,521
1,665

39,20C

165
13,879

593
649

15,286

60
5,691

243
266

6,267

6,824

574,746
24.554
26,285

633,009

4Z6.52

35921.65
1334.62
1680.29

79126.15

5 LTM • 11 to 20 yeara

5. 1
5. 2
5. !
5. 4

GU Field Sampling
GW Analytical Testing
Reports

Air Monitoring

20.00
20.00
20.00
20.00

EA
EA
EA

EA

7,344
618,553
26,425
23,934

367
30,923

1,321
1,447

528
44,489
1,901
2,081

206
17,369

741
812

84
7,113

304
333

8,530
718,433
30,692
33,606

426.52
35921.65

1534.62
1680.29

TOTAL LTN • 11 to 20 years 10.00 YRS 681,257 34,063 48.999 19.108 7,834 791,261 79126.15

LAJOR ID: C17783 EQUIP ID: MK0024 Currency in DOLLARS CHEW 10: MROMAT UPS ID: MRON95



MAY-28-96 THE 14 :13

Tuo 28 Hay 1996
Eff . Bate 04/13/96

CEMRO-ED-C OMAHA. FAX NC. 4322214C17

U.S, Army Corps of Engineers
PROJECT RV7783: HIMCO DUMP SUPSRrUIC) SITE - ellchort, Indiana

Revised Preliminary Estimate
** PROJECT INDIRECT SUMMARY - IEVIL 3 "•

P, 08

TIME 13:55:22

SUMMARY PAGE 4

QUANT IT" UOM DIRECT OVERHEAD PROFIT HOM6 Off BOND TOTAL COST UNIT COST

1.6 LTM - 21 to 50 years

1. 6. 1 GW Held Sampling
1. 6. 2 GW Analytical Testing
1. 6. 3 Reports
1. 6. 4 Air Monitoring

TOTAL LTM - 21 to 30 years

TOTAL HIMCO Rod-A Elements

TOTAL HIMCO DUMP SUPERFUND SITE

Escallation, ave over 30 yrs • 34.23X

SUBTOTAL
Contingencies, eve over 30 yrs • 5.6X

TOTAL INCL OUMER COSTS

£0.00 EA
20.OC EA
20.00 EA
2C.OC EA

7,344
616,553
26,425
28,934

367
30,928
1,321
1,447

528
44,489

1,901
2,061

206
17.349

741
812

S4
7,113

304
333

ft.UO
718,453
30,692
33,606

426.52
13921.65
1534.62
1680.29

10.00 ¥RS 681,257 34,063 48,999 19,108 7,834 791,261 79126.15

1.00 SA 2,317,815 115,891 166,709 65,010 26,654 2,692,079 2692079

1.00 EA 2,317,815 115,891 166,709 65,010 26,654 2,692,079 2692079

919,497

3,611,576
202,123

3.813,699

LABOR ID; C17763 EQUIP 10: MR0024 Currency in DOLLARS CREW ID: MRONAT UPS ID: MRON95



MAY-28-96 "JE 14: :ENRG-ED-C OMAHA, FAX NO, 4C22214C'. ' P. 39

Tu« 38 May 1996
Iff. Dare 04/12/96

U.S. Array Corp* of engineers
PROJECT RV7783! HIMCO DUMP SUPERfUJB SITE - Elkhart, Indiana

Revised Preliminary Estimate
** PROJECT DIRECT SUMMARY - LEVEL 3 *•

TI* 13;55:22

SUMMARY PAGE 5

QUANTITY

1

1.

1.
1.

1.

1.
1.
1.

1.

1.
1.

1.
1.
1.

• 1.

I ,

1.
1.
1.
1 .

1.

1.
1.
1.
1,

HIMCO Rod-A Elements

1 Security Fencing

1. 1 Chainlink fencing, 8'
1. 2 Gates

TOTAL Security Fencing

2 Soil Contamination Investigation

2. 1 Site Investigation
2. 2 Analytical Testing
2. 3 Reports

TOTAL Soil Contamination Investigation

3 Quarterly Monitoring - 2 years

3. 1 GU Field Sampling
J. 2 CW Analytical Testing
3. 3 Reports
3. 4 Air Monitoring
3. S GU Nom'toring Ucl-.s, 2» Dia.
3.10 Air Monitoring Wells, 1" Dia.

TOTAL Quarterly Monitoring - 2 year*

4 LTM • 3 to 10 years

4. 1 GU field Sampling
4. 2 GW Analytical Testing
4. I Reports
4. 4 Air Monitoring

TOTAL LTM • 3 to 10 years

5 LT* - 11 to 20 years

5. 1 GU Field Sanpling
S. 2 GU Analytical Testing
5. I Reports
5, 4 Air Monitoring

9500.00
4,00

1.00

15.00
45
1

1

8
s

10
10
4
6

2

16
16
16
16

8

20
20
20
20

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

UOM

Lf

EA

EA

EA
EA
EA

EA

EA
EA
EA
EA

EA
EA

YRS

EA
EA

EA
EA

YRS

EA
EA

EA
EA

MANHOUft

1,124
18

1,142

61
15

176

252

88
64

360
80

160
99

851

176
128
576
128

1,008

220
160
720
160

LABOR

16,915
277

17,192

1,146
364

5,948

7,459

1,
1,

12,
1,
3,
1,

23,

5,
3,

13,
3,

»,

4,
3,

23,
3,

868
554
861
943
402
343

471

737
109
644
109

598

671
886
305
886

EQUIPMMT

7,034

192

7,226

601
0
0

601

506
0

0
559

5,517
2,753

9,335

1,012
0
3

894

1,906

1,265
0
0

1,118

MATERIAL

25,056
1,234

26,290

239
43,524

156

43,919

564
245,667

1,560
14,149
10,863
1,800

274,803

1.127
491,734

2.496
19,144

514,502

1,409
614,667

3,120
25,930

TOTAL COST

49,005

1,703

50,708

1,986
43,888
6,104

51,97?

2,938
247,421
14,421
16,651
19,782
6,396

307,608

5.876
494,843
21.140
23,147

545,006

7,344
618,553
26,425
28,934

UNIT COST

5.16
425.84

50708.24

132.42
975.30

6104.0S

51978.61

367.22
30927.67

1442.07
1669.09
4945.40
1066.00

153804.15

367.22
30927.67

1321.27
1446.69

68125.70

367.22
30927.67

1321 .27
1446.69

TOTAL LTM * 11 ro 20 years 10.00 YRS 1,260 35,748 2,382 643,127 681,257 68125.70



!1AY-28-96 TUE 14:13

Tu« 28 May 1996
Eff. Oato 04/12/96

EMRO-ED-C CMAHA, FAX NC. 4022214C17

U.S. Army Corps of Engineer!
PROJECT RV7783: HIMCO DUMP SUPER FUND SITE * Elkhart, Iniitrm

Revised Preliminary Estimate
** PHOJ8CT OIR8CT SUMMARY • LEVEL 3 **

P, 10

TIME 13:55:22

SUMMARY HOE 6

QUANTITY UOM NAMHOUR LAIOft EOUIPNrr MATERIAL TOTAL COST UNIT COST

1.6 LTM - 21 to 30 year*

1 . 6 . 1 BU Field Sailing 2C.OO EA 220 4,671 1,265 1,409 7,344 367.22
1. 6. 2 CW Analytical Teiting 20.00 EA 160 3,804 0 614,667 618,553 30927.67
1. 6. 3 Reports 20.00 EA 720 23,305 0 3,120 26,425 1321.27
1. 6. 4 Air HOrtitorins 20.00 EA 160 3,886 1,118 23,930 28,734 1446.69

TOTAL LTM - 21 to 30 years 10.00 YRS 1,260 35,748 2,382 645.127 681,257 68125.70

TOTAL HIMCO Rod-A Elements 1.00 EA 5,773 148,215 23,8312,145,768 2,317,81S 2317815

TOTAL HIHCO DUMP SUPERFUKO SITE 1.00 EA 5,773 168,215 23,3312,145,768 2,317,815 2317815

Overhead 4.50X 115,891

SUBTOTAL 2,433,705
Profit 6-85X 166,709

SUBTOTAL 2,600.414
Hone office 2.502 65,010

SUBTOTAL 2,665,425
Bond 1.00% 26.654

rcriAl INCl lNDl«fct!5 2,692,079
Escallatter, ave over 30 yrs • 34.a« 919,497

SUBTOTAL 3,611,576
Contingencies, eve over 30 yrs • 5.6X 202,123

TOTAL INCl. CMiER COSTS 3,813,699

LABOR ID: C17733 EQUIP ID: MR0024 tXipreney in DOLLARS CREW ID: HfiONAT UPB ID: MRCN95



Mon 29 Apr 1996
Eff. Date 04/12/96
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT RV7783: HIHCO DUMP SUPERFUNO SITE - Elkhart, Indiana

Preliminary Estimate
1. HIMCO Rod-A Elements

TIME 08:35:21

DETAIL PAGE 1

Security Fencing QUANTY UOM MANHOUR LABOR EQUIPMNT MATERIAL TOTAL COST UNIT COST

HIMCO Rod-A Elements

Security Fencing

Chainlink Fencing, 8'

Galv Stl Line Post, 8' Fence Hgt

Vinyl Ctd Corner Post,8'Fence Ht

Galv Barbed Wire, Per Strand

Barbed Wire Extension Arms

Copper Grounding Rods 5/8" X 10'

1-5/8"(4.1cm)Galv Stl Fence Rail

9 Ga, Vinyl Ctd Stl, Reinf Wire

TOTAL Chainlink Fencing, 8'

0.33 4.22 1.76 7.48 13.46
950.00 EA 317 4,766 1,982 8,440 15,188 15.99

18.00 EA
0.38 4.75 1.98 45.96

102 42 983

0.01 0.13 0.05 0.04

0.16 2.03 0.84 1.82

0.01 0.13 0.05 0.10

52.68
1,127 62.59

0.22
30000 LF 300 4,516 1,878 1,483 7,876 0.26

4.69
950.00 EA 152 2,288 951 2,054 5,293 5.57

1.60 20.27 8.43 12.48 41.18
10.00 EA 16 241 100 148 489 48.92

0.03 0.32 0.13 0.95 1.40
9500.00 LF 238 3,574 1,486 10,775 15,836 1.67

0.28
9500.00 LF 95 1,429 594 1,174 3,196 0.34

9500.00 LF 1,124 16,915 7,034 25,056 49,005 5.16

Gates

Vinyl End/Gate Post, 8'Fence Hgt 0.38 4.75 1.98 27.01 33.73
16.00 EA 6 90 38 513 641 40.08

16'<4.9M)W x 8'<2.4M)H Dbl Gate 2.91 39.26 32.55 151.70 223.51
4.00 EA 12 187 155 721 1,062 265.53

TOTAL Gates

TOTAL Security Fencing

Soil Contamination Investigation

Site Investigation

Field - Sample Tech

4.00 EA 18 277 192 1,234 1,703 425.84

1.00 EA 1,142 17,192 7,226 26,290 50,708 50708.24

1.00 24.29 0.00 0.00 24.29
16.00 HR 16 389 0 0 389 24.29

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUHP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Soil Contamination Investigation

Portable Toxic Gas Analyzer

PPE, level D

Decontaminate Light Equipment

Decontaminate Personnel

Pickup Truck: 4x2, F250, 3/4T

Tractor Backhoe w/operator

TOTAL Site Investigation

Analytical Testing

Metals (6010, 7470)

Semi-Volatile Organics (8270)

Volatile Organics (8260)

Pesticides/PCBs (8080)

Shipping & Handling Samples

Field - Sample Tech

TOTAL Analytical Testing

Reports

PAPER & CONSUMABLES

QUANTY UOM MANHOUR

0.00
2.00 DAY 0

0.00
6.00 EA 0

3.00
5.00 EA 15

3.00
2.00 DAY 6

0.00
4.00 DAY 0

1.50
16.00 HR 24

15.00 EA 61

0.00
45.00 EA 0

0.00
45.00 EA 0

0.00
45.00 EA 0

0.00
45.00 EA 0

0.00
45.00 EA 0

1.00
15.00 HR 15

45.00 EA 15

0.00
1.00 EA 0

Elkhart,

LABOR

0.00
0

0.00
0

39.24
196

39.24
78

0.00
0

25.41
483

1,146

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

24.29
364

364

0.00
0

Indiana

EQUIPMNT

0.00
0

0.00
0

7.35
37

7.35
15

55.88
266

14.93
284

601

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

MATERIAL

15.60
31

26.00
156

0.00
0

26.00
52

0.00
0

0.00
0

239

98.80
4,446

364.00
16,380

234.00
10,530

218.40
9,828

52.00
2,340

0.00
0

43,524

156.00
156

TIME

DETAIL

TOTAL COST

15.60
31

26.00
156

46.59
233

72.59
145

55.88
266

40.34
767

1,986

98.80
4,446

364.00
16,380

234.00
10,530

218.40
9,828

52.00
2,340

24.29
364

43,888

156.00
156

08:35:21

PAGE 2

UNIT COST

15.60

26.00

46.59

72.59

66.38

47.93

132.42

98.80

364.00

234.00

218.40

52.00

24.29

975.30

156.00

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV77S3: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Soil Contamination Investigation

HEALTH & SAFETY MANAGER (E-12)

WORD PROCESSOR (N-08)

PROJECT ENGINEER (E-08)

PROJECT CHEMIST (E-06)

TOXICOLOGIST (E-07)

TOTAL Reports

TOTAL Soil Contamination Investigation

Quarterly Monitoring - 2 years

GW Field Sampling

Field - Sample Tech

PPE, level D

Decontaminate Personnel

Portable Toxic Gas Analyzer

Solvent Vapor Indicator

Pickup Truck: 4x2, F250, 3/4T

TOTAL GU Field Sampling

GW Analytical Testing

Metals (6010, 7470)

QUANT Y UOM MANHOUR

1.00
8.00 HR 8

1.00
16.00 HR 16

1.00
16.00 HR 16

1.00
16.00 HR 16

1.00
120.00 HR 120

1.00 EA 176

1.00 EA 252

1.00
64.00 HR 64

0.00
8.00 EA 0

3.00
8.00 DAY 24

0.00
8.00 DAY 0

0.00
8.00 DAY 0

0.00
8.00 DAY 0

8.00 EA 88

0.00
184.00 EA 0

Elkhart,

LABOR

114.74
918

16.85
270

34.22
547

27.80
445

31.40
3,768

5,948

7,459

24.29
1,554

0.00
0

39.24
314

0.00
0

0.00
0

0.00
0

1,868

0.00
0

Indiana

EQUIPMNT

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

601

0.00
0

0.00
0

7.35
59

0.00
0

0.00
0

55.88
447

506

0.00
0

TIME 08:35:21

DETAIL PAGE 3

MATERIAL

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

156

43,919

0.00
0

26.00
208

26.00
208

13.00
104

5.46
44

0.00
0

564

98.80
18,179

TOTAL COST

114.74
918

16.85
270

34.22
547

27.80
445

31.40
3,768

6,104

51,979

24.29
1,554

26.00
208

72.59
581

13.00
104

5.46
44

55.88
447

2,938

98.80
18,179

UNIT COST

114.74

16.85

34.22

27.80

31.40

6104.05

51978.61

24.29

26.00

72.59

13.00

5.46

55.88

367.22

98.80

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV77S3: HIMCO DUMP SUPERFUNO SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Quarterly Monitoring - 2 years QUANT Y UOM MANHOUR

Cyanide (SW9010) with prep
184.00 EA

Pesticides/PCSs (8080)
184.00 EA

Volatile Organics (8260)
184.00 EA

Base Neutral & Acid Extractable
184.00 EA

Shipping & Handling Samples
184.00 EA

Field - Sample Tech
64.00 HR

TOTAL GW Analytical Testing 8.00 EA

Reports

PAPER & CONSUMABLES
10.00 EA

PROJECT MANAGER (E-12)
80.00 HR

PROJECT CHEMIST (E-06)
80.00 HR

WORD PROCESSOR (N-08)
40.00 HR

PROJECT ENGINEER (E-08)
160.00 HR

TOTAL Reports 10.00 EA

Air Monitoring

Field - Sample Tech
80.00 HR

Solvent Vapor Indicator
10.00 DAY

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

1.00
64

64

0.00
0

1.00
80

1.00
SO

1.00
40

1.00
160

360

1.00
80

0.00
0

Elkhart,

LABOR

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

24.29
1,554

1,554

0.00
0

56.09
4,487

27.80
2,224

16.85
674

34.22
5,475

12,861

24.29
1,943

0.00
0

Indiana

EOU1PMNT

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

0.00
0

MATERIAL

124.71
22,946

218.40
40,186

234.00
43,056

608.33
111,932

52.00
9,568

0.00
0

245,867

156.00
1,560

0.00
0

0.00
0

0.00
0

0.00
0

1,560

0.00
0

5.46
55

TIME

DETAIL

TOTAL COST

124.71
22,946

218.40
40,186

234.00
43,056

608.33
111,932

52.00
9,568

24.29
1,554

247,421

156.00
1,560

56.09
4,487

27.80
2,224

16.85
674

34.22
5,475

14,421

24.29
1,943

5.46
55

08:35:21

PAGE 4

UNIT COST

124.71

218.40

234.00

608.33

52.00

24.29

30927.67

156.00

56.09

27.80

16.85

34.22

1442.07

24.29

5.46

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Quarterly Monitoring - 2 years

Air Sampling Monitors

Pickup Truck: 4x2, F250, 3/4T

Air Sampling Canisters

Ion Chromatography 300

Vapor Evacuator

TOTAL Air Monitoring

GW Monitoring Wells, 2" Dia. (3306010201)

2" Dia (50 nm) Casing No. 304

2" Dia (50 mm) M-Screens,

2" Solid Plug - Teflon

Filter Pack

Bentonite Grout - 50 Lb Bags

Cement Bentonite Grout

Move to Next Well Site.

Grout Drill Holes

Mob/Demob Drill Crew

Decontaminate Medium Equip.

QUANTY UOM MANHOUR

0.00
6.00 EA 0

0.00
10.00 DAY 0

0.00
60.00 EA 0

0.00
60.00 EA 0

0.00
10.00 DAY 0

10.00 EA 80

0.08
80.00 LF 6

0.08
40.00 LF 3

0.24
4.00 EA 1

0.00
1.04 TON 0

0.00
8.00 EA 0

0.00
16.00 CF 0

0.00
4.00 EA 0

3.60
4.00 EA 14

0.00
1.00 EA 0

6.00
1.00 EA 6

Elkhart,

LABOR

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

1,943

1.18
116

1.18
58

3.53
17

0.00
0

0.00
0

0.00
0

100.00
493

55.53
274

0.00
0

78.48
97

Indiana

EQUIPMNT

0.00
0

55.88
559

0.00
0

0.00
0

0.00
0

559

2.28
225

2.28
113

6.85
34

0.00
0

0.00
0

0.00
0

35.00
172

0.77
4

0.00
0

14.70
18

TIME 08:35:21

DETAIL PAGE 5

MATERIAL

364.00
2,184

0.00
0

35.36
2,122

162.24
9,734

5.46
55

14,149

13.82
1,362

47.49
2,340

51.50
254

62.40
80

21.46
211

9.76
192

0.00
0

73.79
364

2600.00
3,203

0.00
0

TOTAL COST

364.00
2,184

55.88
559

35.36
2,122

162.24
9,734

5.46
55

16,651

17.28
1,703

50.95
2,511

61.88
305

62.40
80

21.46
211

9.76
192

135.00
665

130.08
641

2600.00
3,203

93.18
115

UNIT COST

364.00

55.88

35.36

162.24

5.46

1665.09

21.29

62.77

76.24

76.88

26.43

12.02

166.32

160.26

3203.20

114.80

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Quarterly Monitoring - 2 years

2" Aluminum Locking Cap, Slip

4"(10cm) CIP Cone Walk w/Mesh

DRILL, ROT ARY,16"WAT. WELL, TRK MTD

Small Tools

Outside Equip. Op. Medium

Outside Laborer (Semi -Ski lied)

PPE, Supplies, etc

Well Cuttings Disposal

6" Stl Pipe Bollard, Cone Filled

TOTAL GW Monitoring Wells, 2" Dia.

Air Monitoring Wells, 1" Dia. (3306010201)

1" Dia (25 tin) Casing, Standard

1" Dia (25 irm) M-Screens,

1" Solid Plug - PVC

Filter Pack

Bentonite Grout - 50 Lb Bags

Cement Bentonite Grout

QUANTY UOM MANHOUR

0.75
4.00 EA 3

0.10
27.00 SF 3

0.00
32.00 HR 0

0.00
32.00 HR 0

1.00
32.00 HR 32

1.00
64.00 HR 64

0.00
32.00 HR 0

0.00
5.00 CY 0

2.25
12.00 EA 27

4.00 EA 160

0.05
30.00 LF 1

0.05
30.00 LF 1

0.24
6.00 EA 1

0.00
1.20 TON 0

0.00
6.00 EA 0

0.00
12.00 CF 0

Elkhart,

LABOR

11.04
54

1.87
62

0.00
0

0.00
0

18.66
736

12.50
986

0.00
0

0.00
0

34.41
509

3,402

0.71
26

0.71
26

3.53
26

0.00
0

0.00
0

0.00
0

Indiana

EQUIPMNT

21.41
105

0.02
1

84.18
3,319

1.45
57

0.00
0

0.00
0

0.00
0

0.00
0

99.39
1,469

5,517

1.37
51

1.37
51

6.85
51

0.00
0

0.00
0

0.00
0

TIME 08:35:21

DETAIL PAGE 6

MATERIAL

12.95
64

2.00
66

0.00
0

0.00
0

0.00
0

0.00
0

4.68
185

104.00
641

128.56
1,901

10,863

1.23
45

2.58
95

11.12
82

62.40
92

21.46
159

9.76
144

TOTAL COST

45.40
224

3.89
129

84.18
3,319

1.45
57

18.66
736

12.50
986

4.68
185

104.00
641

262.37
3,879

19,782

3.30
122

4.66
172

21.50
159

62.40
92

21.46
159

9.76
144

UNIT COST

55.93

4.80

103.71

1.79

22.99

15.40

5.77

128.13

323.24

4945.40

4.07

5.74

26.49

76.88

26.43

12.02

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

Quarterly Monitoring - 2 years

Move to Next Well Site.

Grout Drill Holes

1" Thermocouple - PVC

DRILL, ROT ARY,16"WAT. WELL, TRK MTD

Small Tools

Outside Equip. Op. Medium

Outside Laborer (Semi -Ski I led)

PPE, Supplies, etc

Well Cuttings Disposal

TOTAL Air Monitoring Wells, 1" Dia.

TOTAL Quarterly Monitoring - 2 years

LTM - 3 to 10 years

GW Field Sampling

Field - Sample Tech

PPE, level D

Decontaminate Personnel

Portable Toxic Gas Analyzer

Solvent Vapor Indicator

QUANTY UOM MANHOUR

0.00
0.30 EA 0

3.60
6.00 EA 22

0.24
6.00 EA 1

0.00
24.00 HR 0

0.00
24.00 HR 0

1.00
24.00 HR 24

1.00
48.00 HR 48

0.00
24.00 HR 0

0.00
3.00 CY 0

6.00 EA 99

2.00 YRS 851

1.00
128.00 HR 128

0.00
16.00 EA 0

3.00
16.00 DAY 48

0.00
16.00 DAY 0

0.00
16.00 DAY 0

Elkhart,

LABOR

100.00
37

55.53
410

3.53
26

0.00
0

0.00
0

18.66
552

12.50
739

0.00
0

0.00
0

1,843

23,471

24.29
3,109

0.00
0

39.24
628

0.00
0

0.00
0

Indiana

EOUIPMNT

35.00
13

0.77
6

6.85
51

84.18
2,489

1.45
43

0.00
0

0.00
0

0.00
0

0.00
0

2,753

9,335

0.00
0

0.00
0

7.35
118

0.00
0

0.00
0

TIME 08:35:21

DETAIL PAGE 7

MATERIAL

0.00
0

73.79
545

15.40
114

0.00
0

0.00
0

0.00
0

0.00
0

4.68
138

104.00
384

1,800

274,803

0.00
0

26.00
416

26.00
416

13.00
208

5.46
87

TOTAL COST

135.00
50

130.08
962

25.79
191

84.18
2,489

1.45
43

18.66
552

12.50
739

4.68
138

104.00
384

6,396

307,608

24.29
3,109

26.00
416

72.59
1,161

13.00
208

5.46
87

UNIT COST

166.32

160.26

31.77

103.71

1.79

22.99

15.40

5.77

128.13

1066.00

153804.15

24.29

26.00

72.59

13.00

5.46

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUNO SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

LTM - 3 to 10 years

Pickup Truck: 4x2, F250, 3/4T

TOTAL GU Field Sampling

GW Analytical Testing

Metals (6010, 7470)

Cyanide (SW9010) with prep

Pesticides/PCBs (8080)

Volatile Organics (8260)

Base Neutral & Acid Extractable

Shipping & Handling Samples

Field - Sample Tech

TOTAL GW Analytical Testing

Reports

PAPER & CONSUMABLES

PROJECT MANAGER (E-12)

WORD PROCESSOR (N-08)

PROJECT ENGINEER (E-08)

PROJECT CHEMIST (E-06)

QUANTY UOM MANHOUR

0.00
16.00 DAY 0

16.00 EA 176

0.00
368.00 EA 0

0.00
368.00 EA 0

0.00
368.00 EA 0

0.00
368.00 EA 0

0.00
368.00 EA 0

0.00
368.00 EA 0

1.00
128.00 HR 128

16.00 EA 128

0.00
16.00 EA 0

1.00
128.00 HR 128

1.00
128.00 HR 128

1.00
64.00 HR 64

1.00
256.00 HR 256

Elkhart,

LABOR

0.00
0

3,737

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

24.29
3,109

3,109

0.00
0

56.09
7,180

16.85
2,157

34.22
2,190

27.80
7,117

Indiana

EQUIPMNT

55.88
894

1,012

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

MATERIAL

0.00
0

1,127

98.80
36,358

124.71
45,892

218.40
80,371

234.00
86,112

608.33
223,864

52.00
19,136

0.00
0

491,734

156.00
2,496

0.00
0

0.00
0

0.00
0

0.00
0

TIME

DETAIL

TOTAL COST

55.88
894

5,876

98.80
36,358

124.71
45,892

218.40
80,371

234.00
86,112

608.33
223,864

52.00
19,136

24.29
3,109

494,843

156.00
2,496

56.09
7.180

16.85
2,157

34.22
2,190

27.80
7,117

08:35:21

PAGE 8

UNIT COST

55.88

367.22

98.80

124.71

218.40

234.00

608.33

52.00

24.29

30927.67

156.00

56.09

16.85

34.22

27.80

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers TIME 08:35:21
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUNO SITE - Elkhart, Indiana
DETAILED ESTIMATE Preliminary Estimate DETAIL PAGE 9

1. HIMCO Rod-A Elements

LTM - 3 to 10 years

TOTAL Reports

Air Monitoring

Field - Sample Tech

Solvent Vapor Indicator

Pickup Truck: 4x2, F250, 3/4T

Air Sampling Canisters

Ion Chromatography 300

Vapor Evacuator

TOTAL Air Monitoring

TOTAL LTM - 3 to 10 years

LTM - 11 to 20 years

GW Field Sampling

Field - Sample Tech

PPE, level D

Decontaminate Personnel

Portable Toxic Gas Analyzer

OUANTY UOM MANHOUR

16.00 EA 576

1.00
128.00 HR 128

0.00
16.00 DAY 0

0.00
16.00 DAY 0

0.00
96.00 EA 0

0.00
96.00 EA 0

0.00
16.00 DAY 0

16.00 EA 128

8.00 YRS 1,008

1.00
160.00 HR 160

0.00
20.00 EA 0

3.00
20.00 DAY 60

0.00
20.00 DAY 0

LABOR

18,644

24.29
3,109

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

3,109

28,598

24.29
3,886

0.00
0

39.24
785

0.00
0

EQUIPMNT

0

0.00
0

0.00
0

55.88
894

0.00
0

0.00
0

0.00
0

894

1,906

0.00
0

0.00
0

7.35
147

0.00
0

MATERIAL

2,496

0.00
0

5.46
87

0.00
0

35.36
3,395

162.24
15,575

5.46
87

19,144

514,502

0.00
0

26.00
520

26.00
520

13.00
260

TOTAL COST

21,140

24.29
3,109

5.46
87

55.88
894

35.36
3,395

162.24
15,575

5.46
87

23,147

545,006

24.29
3,886

26.00
520

72.59
1,452

13.00
260

UNIT COST

1321.27

24.29

5.46

55.88

35.36

162.24

5.46

1446.69

68125.70

24.29

26.00

72.59

13.00

Solvent Vapor Indicator 0.00 0.00 0.00 5.46 5.46
20.00 DAY 0 0 0 109 109 5.46

Pickup Truck: 4x2, F250, 3/4T 0.00 0.00 55.88 0.00 55.88
20.00 DAY 0 0 1,118 0 1,118 55.88

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREU ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

LTM - 11 to 20 years QUANTY UOM

TOTAL GW Field Sampling 20.00 EA

GW Analytical Testing

Metals (6010, 7470)
460.00 EA

Cyanide (SW9010) with prep
460.00 EA

Pesticides/PCBs (8080)
460.00 EA

Volatile Organics (8260)
460.00 EA

Base Neutral & Acid Extractable
460.00 EA

Shipping & Handling Samples
460.00 EA

Field - Sample Tech
160.00 HR

TOTAL GU Analytical Testing 20.00 EA

Reports

PAPER & CONSUMABLES
20.00 EA

PROJECT MANAGER (E-12)
160.00 HR

WOM) PROCESSOR (N-08)
160.00 HR

PROJECT ENGINEER (E-08)
80.00 HR

PROJECT CHEMIST (E-06)
320.00 HR

TOTAL Reports 20.00 EA

MANHOUR

220

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

1.00
160

160

0.00
0

1.00
160

1.00
160

1.00
80

1.00
320

720

Elkhart,

LABOR

4,671

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

24.29
3,886

3,886

0.00
0

56.09
8,975

16.85
2,696

34.22
2,737

27.80
8,897

23,305

Indiana

EOUIPMNT

1,265

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

MATERIAL

1,409

98.80
45,448

124.71
57,365

218.40
100,464

234.00
107,640

608.33
279,831

52.00
23,920

0.00
0

614,667

156.00
3,120

0.00
0

0.00
0

0.00
0

0.00
0

3,120

TIME

DETAIL

TOTAL COST

7,344

98.80
45,448

124.71
57,365

218.40
100,464

234.00
107,640

608.33
279,831

52.00
23,920

24.29
3,886

618,553

156.00
3,120

56.09
8,975

16.85
2,696

34.22
2,737

27.80
8,897

26,425

08:35:21

PAGE 10

UNIT COST

367.22

98.80

124.71

218.40

234.00

608.33

52.00

24.29

30927.67

156.00

56.09

16.85

34.22

27.80

1321.27

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE - Elkhart,
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

LTM • 11 to 20 years

Air Monitoring

Field - Sample Tech

Solvent Vapor Indicator

Pickup Truck: 4x2, F250, 3/4T

Air Sampling Canisters

Ion Chromatography 300

Vapor Evacuator

TOTAL Air Monitoring

TOTAL LTM - 11 to 20 years

LTM - 21 to 30 years

GW Field Sampling

Field - Sample Tech

PPE, level D

Decontaminate Personnel

Portable Toxic Gas Analyzer

Solvent Vapor Indicator

Pickup Truck: 4x2, F250, 3/4T

QUANTY UOM MANHOUR

1.00
160.00 HR 160

0.00
20.00 DAY 0

0.00
20.00 DAY 0

0.00
120.00 EA • 0

0.00
120.00 EA 0

0.00
20.00 DAY 0

20.00 EA 160

10.00 YRS 1,260

1.00
160.00 HR 160

0.00
20.00 EA 0

3.00
20.00 DAY 60

0.00
20.00 DAY 0

0.00
20.00 DAY 0

0.00
20.00 DAY 0

LABOR

24.29
3,886

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

3,886

35,748

24.29
3,886

0.00
0

39.24
785

0.00
0

0.00
0

0.00
0

Indiana

EOJIPMNT

0.00
0

0.00
0

55.88
1,118

0.00
0

0.00
0

0.00
0

1,118

2,382

0.00
0

0.00
0

7.35
147

0.00
0

0.00
0

55.88
1,118

TIME 08:35:21

DETAIL PAGE 11

MATERIAL

0.00
0

5.46
109

0.00
0

35.36
4,243

162.24
19,469

5.46
109

23,930

643,127

0.00
0

26.00
520

26.00
520

13.00
260

5.46
109

0.00
0

TOTAL COST

24.29
3,886

5.46
109

55.88
1,118

35.36
4,243

162.24
19,469

5.46
109

28,934

681,257

24.29
3,886

26.00
520

72.59
1,452

13.00
260

5.46
109

55.88
1,118

UNIT COST

24.29

5.46

55.88

35.36

162.24

5.46

1446.69

68125.70

24.29

26.00

72.59

13.00

5.46

55.88

TOTAL GW Field Sampling 20.00 EA 220 4,671 1,265 1,409 7,344 367.22

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996 U.S. Army Corps of Engineers
Eff. Date 04/12/96 PROJECT RV7783: HIMCO DUMP SUPERFUND SITE -
DETAILED ESTIMATE Preliminary Estimate

1. HIMCO Rod-A Elements

LTM - 21 to 30 years

GW Analytical Testing

Metals (6010, 7470)

Cyanide (SW9010) with prep

Pesticides/PCBs (8080)

Volatile Organics (8260)

Base Neutral & Acid Extractabte

Shipping & Handling Samples

Field - Sample Tech

TOTAL GW Analytical Testing

Reports

PAPER & CONSUMABLES

PROJECT MANAGER (E-12)

WORD PROCESSOR (N-08)

PROJECT ENGINEER (E-08)

PROJECT CHEMIST (E-06)

TOTAL Reports

Air Monitoring

Field - Sample Tech

OUANTY UOM MANHOUR

0.00
460.00 EA 0

0.00
460.00 EA 0

0.00
460.00 EA 0

0.00
460.00 EA 0

0.00
460.00 EA 0

0.00
460.00 EA 0

1.00
160.00 HR 160

20.00 EA 160

0.00
20.00 EA 0

1.00
160.00 HR 160

1.00
160.00 HR 160

1.00
80.00 HR 80

1.00
320.00 HR 320

20.00 EA 720

1.00
160.00 HR 160

Elkhart,

LABOR

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

24.29
3,886

3,886

0.00
0

56.09
8,975

16.85
2,696

34.22
2,737

27.80
8,897

23,305

24.29
3,886

Indiana

EQUIPMNT

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00
0

TIME 08:35:21

DETAIL PAGE 12

MATERIAL

98.80
45, 448

124.71
57,365

218.40
100,464

234.00
107,640

608.33
279,831

52.00
23,920

0.00
0

614,667

156.00
3,120

0.00
0

0.00
0

0.00
0

0.00
0

3,120

0.00
0

TOTAL COST

98.80
45,448

124.71
57,365

218.40
100,464

234.00
107,640

608.33
279,831

52.00
23,920

24.29
3,886

618,553

156.00
3,120

56.09
8,975

16.85
2,696

34.22
2,737

27.80
8,897

26,425

24.29
3,886

UNIT COST

98.80

124.71

218.40

234.00

608.33

52.00

24.29

30927.67

156.00

56.09

16.85

34.22

27.80

1321.27

24.29

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPB ID: MRON95



Mon 29 Apr 1996
Eff. Date 04/12/96
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT RV7783: HIMCO DUMP SUPERFUNO SITE - Elkhart, Indiana

Preliminary Estimate
1. HIMCO Rod-A Elements

TIME 08:35:21

DETAIL PAGE 13

LTM - 21 to 30 years QUANTY UOM MANHOUR

Solvent Vapor Indicator 0.00
20.00 DAY 0

Pickup Truck: 4x2, F250, 3/4T 0.00
20.00 DAY 0

Air Sampling Canisters 0.00
120.00 EA 0

Ion Chromatography 300 0.00
120.00 EA 0

Vapor Evacuator 0.00
20.00 DAY 0

TOTAL Air Monitoring 20.00 EA 160

TOTAL LTM - 21 to 30 years 10.00 YRS 1,260

TOTAL HIMCO Rod-A Elements 1.00 EA 5,773

LABOR

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

3,886

35,748

148,215

EOUIPMNT

0.00
0

55.88
1,118

0.00
0

0.00
0

0.00
0

1,118

2,382

23,831

MATERIAL

5.46
109

0.00
0

35.36
4,243

162.24
19,469

5.46
109

23,930

643,127

2,145,768

TOTAL COST

5.46
109

55.88
1,118

35.36
4,243

162.24
19,469

5.46
109

28,934

681,257

2,317,815

UNIT COST

5.46

55.88

35.36

162.24

5.46

1446.69

68125.70

2317815

TOTAL HIMCO DUMP SUPERFUND SITE 1.00 EA 5,773 148,215 23,831 2,145,768 2,317,815 2317815

LABOR ID: CI7783 EQUIP ID: MR0024 Currency in DOLLARS CREW ID: MRONAT UPS ID: MRON95


